
From: Werner, Robert
To: Salinas, Amy
Cc: Johnson, Lydia
Subject: CES Environmental Services, Inc.- Houston (A6JP) - Suggested event timeline for 08/14/14 presentation to

Pam/Carl & Susan Webster
Date: Wednesday, August 13, 2014 7:07:56 AM

Amy,
Comments on the following suggested event timeline beginning Monday 08/18/14:
First, second, and third weeks (08/18/14 thru 09/05/14)
Review CDs obtained from EPA’s CID and:

· Prepare list of names, contact information, and documents for CES customers that scanned
records indicate or confirm their responsibility for shipment(s) of hazardous substances
to the CES Houston facility.

· Prepare list of names and contact information for CES employees for possible future
interviews.

· Prepare and make ready General Notice letter (GNL) and combination 104(e) Information
Request/General Notice letter (COMBOL) for future merging of applicable PRP
addresses.

· Prepare and make ready AOC for future PRPs agreeable to participate in the removal
action.

Fourth week (09/08/14 thru 09/12/14)
· Review names and gathered information about CES customers.
· Select names of identified major CES customers/PRPs that warrant receipt of General

Notice letters.
· If warranted, select names of remaining major CES customers that warrant receipt of

combination 104(e) Information Request/General Notice letters.
· If warranted, select names of remaining major CES customers that warrant receipt of only

104(e) Information Request letters.
· Merge selected names into GNLs and/or COMBOLs.

Fifth and sixth weeks (09/15/14 thru 09/26/14)
· Circulate GNLs and/or COMBOLs for needed concurrences.

Seventh week (09/29/14 thru 10/03/14)
· Issue all GNLs (allow 15 day response time).
· Issue all COMBOLs (allow 15 day response time for the GNL part and 30 day response

time with probability of 60 day response time for the 104(e) Information Request).
· If warranted, issue only 104(e) Information Request letters to select major CES customers

(allow 30 day response time with probability of 60 day response time).
Eight and ninth weeks (10/06/14 thru 10/17/14)

· Review responses from all issued General Notice letters.
· Negotiate with PRPs.

Tenth week (10/20/14 thru 10/24/14)
· Obtain signatures for AOCs with PRPs agreeable to participate in the removal action.

12/01/14 thru 12/05/14
· Evaluate 104(e) Information Request letter responses and take appropriate action.
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